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III. Activity Summary 

Lead Implementing 

Partner 
American Institutes for Research (AIR) 

Other Implementing 

Partners 
Save the Children (SC) 

Activity Name Quality Reading Project (QRP) 

Activity Objective 

The primary objective of this contract is to improve 

student reading levels among students in grades 1-4 

in Kyrgyzstan and Tajikistan. The contract focuses 

on the following results:1) Improved reading 

instruction in grades 1-4; 2) Increased availability of 

reading materials; 3) Increased out-of-school 

reading time; and 4) Increased government support 

to improve reading. 

Life of Activity June 28, 2013 to June 27, 2017 

Total Estimated 

Contract/Agreement 
$14,906,184.00 

Obligation to date $7,390,356.00 

Accrued Expenditures 4st 

Quarter (April  2014 – 

June 2014) 

$1,349,688.00 

Activity Cumulative 

Accrued Expenditures to 

Date  (June 2014) 

$2,146,446.00 

Estimated Expenditure, 

Next Quarter (Q4) 
$1,163,264.00 
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IV. Executive Summary 

 

USAID Quality Reading Project (QRP) had many successes this quarter along with lessons 

learned.  This quarter QRP saw the implementation of the baseline in both countries.  The baseline 

was conducted in 130 schools primary schools in each country throughout a three week period.  

The baseline included EGRA, interviewing teachers, students, librarians and parents.  The 

household survey was built into the baseline, requesting information on reading at home, books, 

etc.  The baseline report is currently being compiled for both countries. 

The EGRA assessment involved a couple additional steps after the data collection, input and 

analysis.  To create ownership within the Ministry of Education and Sciences (MOES) of each 

country, workshops were held where MOES personnel (curriculum or subject specialist, teachers 

and respective Department Heads) created assessment categories for EGRA and then an additional 

workshop to define these categories in terms of standards per grade, giving clear definitions where 

there is a cut from one level to the next.  Each country came up with four categories, Kyrgyzstan 

completed the second workshop, Tajikistan’s workshop will be held in August. 

The MOES in Kyrgyzstan also reviewed and approved Grades 1-4 Reading Standards, the Training 

of Trainers package, and the In-service Teacher (IST) Training package.  This approval has 

allowed QRP to move to next step of National Level Trainings, TOT and school level. 

In Tajikistan the teaching plan is undergoing a revision by the MOES.  The MOES is in talks of 

dividing the Mother Language subject into two subjects, Reading and Language (Writing).  Due 

to this, the Mother Language Standards which were developed were not approved and are on hold 

until QRP receives instructions from the MOES on the division of the current subject.  Once QRP 

receives written instruction from the MOES on the division and number of hours, QRP will move 

forward with separating the standards so there are two clear subjects, Reading and Language, for 

Grades 1-4. 

The IST Training package underwent probation in Tajikistan, and QRP was requested to add a 

writing module.  This extra module will be finalized next quarter, along with the IST package.  

The MOES provided feedback at a variety of stages within Tajikistan, and QRP is waiting upon 

written final feedback. 

USAID QRP will begin teacher training in the next quarter, beginning with the training of National 

Trainers.  
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V. QRP Implementation Plan Progress 

 

Intermediate Result 1: Improved reading instruction in grades 1- 4 

 

Sub Result 1.2 Design in-service training (IST) package 

Kyrgyzstan 

The IST package was quality checked along with the system for rollout by Colin Alfred (Asia Area 

Education Advisor), who visited Kyrgyzstan 12-16 May to provide Technical Assistance (TA).  

The main purpose of the visit was to support finalization of the training modules (based on 

adaptation of Save the Children’s Literacy Boost teacher training toolkit) for the In-Service 

Teacher Training programs of Kyrgyzstan, and to prepare for delivery of the top level of IST 

cascade, including training of trainers.  Mr. Alfred also reviewed progress and discussed needs on 

the other components of QRP specifically the out of school and low cost reading materials. 

On his previous visit in November 2013 the TA provider co-facilitated with the QRP manager and 

the AIR Reading Standards expert a workshop for QRP consultants on reading standards and 

adaptation of SCUS Literacy Boost materials for the IST programs of Kyrgyzstan. Since then the 

TA provider has had extensive communication with the Lead Education Specialists in each country 

and has reviewed and provided feedback on several of the IST modules developed by the 

consultants (a process which is still ongoing). 

The main Findings and Recommendations made by TA: 

The IST package has been finalized and the schedule of sessions for the top level of the cascade 

prepared. It has strong content and a logical flow. The QRP teams in each country are confident 

and comfortable with the package and the design of the training. No major changes were needed. 

The main work of the visit was to identify and emphasize a small number of key themes and 

impress on the IST team the importance of a strong focus on these throughout the training. IST 

content is broadly appropriate to the level of teachers and the capacity of schools in the two 

countries to implement – provided that consistency can be ensured through the levels of the 

training cascade.  

With this in mind, it is recommended that members of the national IST team who designed the IST 

package be involved in some degree in monitoring the implementation of the training at school 

level. 

Next step:  

 Review the key themes for the IST with the trainers and ensure they are adequately 

addressed in the training. Consider preparing a supplementary handout on them. 

 Finalize content of introductory session for top level of cascade. 

 Pilot pre/post-test with top level of cascade.   

 Obtain official endorsement of the IST package 

 Start work on the extra-curricular activities for the summer vacation 

QRP team worked on modification of the IST packages based on TA recommendations and then 

the modified version of the LB IST materials as well as Reading Standards for grades 1-4 were 

approved at a meeting of the Academic Council KAE on June 2, 2014. 
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Tajikistan 

In order to start TOT training at the National level in mid-June, all the IST developed modules 

were reviewed and prepared for approval at MOES.  However, during the meeting at MOES with 

GPE 4 it was pointed out that USAID/QRP developed modules only for reading, while in 

Tajikistan reading is not taught separately from language which means that a writing and grammar 

module was missing. Representatives of the World Bank and MOES pointed out that USAID made 

a commitment to prepare IST modules for both reading and language (writing) therefore without 

a language module the IST package was not going to be approved and trainings will not move 

forward. 

With the agreement of USAID Education Management Specialist for Tajikistan and QRP Chief of 

the Party, development of language module was approved and it was agreed it would be ready 

within two weeks. QRP program team invited two developers with strong background in teaching 

language and developing materials for primary grades and submitted the draft within ten days. The 

module was sent for review and feedback to the Methodological Training Center, Academy of 

Education, and RTTI.  

The entire IST package was sent a second time to MOES for approval and they sent it again for 

review before discussing it at the curriculum board. The review process took around 10 days and 

then was put on the list for the Curriculum Board for approval. The Curriculum Board is made up 

of a panel of representatives from all the sub-institutions such as RTTI, Methodological Training 

Center, and Academy of Education, along with well-known professors.  The Curriculum Board 

discussed the package and approved it.  However, the Deputy Minister recommended that the 

names of some modules be revised to fit the Tajik language and that it should be reviewed by one 

of the editors recommended by MOES. The IST package was sent for edit as recommended, and 

after the review is completed in August, the IST package will be reviewed at the Ministry Board 

for final approval.  

The Russian IST package developed by Kirgizstan QRP program team was shared with Tajikistan 

QRP program for adaptation and contextualization. After the April workshop with the Russian IST 

consultant from Kirgizstan, the Tajikistan local consultant adapted the package, and then it was 

edited by AOE experts. One of the main feedbacks given for the adapted IST package was to 

translate English words given in pictures and tables within the modules. Feedback was considered 

relevant and changes were made into the module. The package is currently under review by RTTI 

experts and by 21st of July will be submitted to MOES for Review and approval.    

 

Sub-Result 1.3: Conduct in-service trainings for teachers 

and other educators 

 

Kyrgyzstan 

National trainers for Cohort One were identified in 

collaboration with KAE, district education departments and 

Ministry of Education KG in April- May, 2014. By order of 

the Ministry of Education the ten day Training of Trainers 

(TOT) for Cohort 1 on "Improving reading skills of primary 

school children" was held from June 16 to June 27 in Jalal-

Abad.   The target group consisted of staff from Jalal-Abad 

and Talas provincial and district education departments, the 

Small Working Group TOT on June 27,14 in 

Jalalabad   
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staff of the TTIs/Methodological centers, teachers from Djalal-Abad and Talas Universities, 

Deputy of principle of schools, and advance primary school teachers from Djalal-Abad and Talas. 

There was a total of 49 participants, who were separated into three groups of participants, two of 

them with Kyrgyz language for instruction and one with Russian.   The Russian group consisted 

of 14 persons: 5 participants from Talas oblast and 9 participants from Jalal-Abad region.  For the 

Kyrgyz groups, one consisted of 19 participants, 4 from Talas and 15 from Jalal-Abad; and the 

second Kyrgyz group consisted of 16 participants, 5 of them from Talas and 11 from Jalal-Abad.  

The training was carried out simultaneously. All participants were in the role of 

"volunteer/trainer", conducted a series of training sessions on training modules. Before the 

sessions they received advice from the QRP Trainers.  The interactive method allowed the 

participants to take on the role of trainer and also allowed the QRP trainers to provide guidance. 

"Such simulations provide an opportunity to realize our self as a trainer, and as part of this, the 

manual practical issues are very well thought out, and teachers will work to do and take a lot of 

useful and necessary knowledge and skills.” - Rymtay Turdumambetova , a teacher from Jalal-

Abad 

At the end of the training, participants filled out an Evaluation of the training.   Participants rated 

the training very favorably.  Piloting of the Pre-and post-training evaluation forms were also 

performed respectively.  

Director of Jalal-Abad district Methodological Center, A. Toktosunov, participated in the closing 

of the training and together with QRP trainers presented certificates of participation to all 

participants of the TOT. 

 

Tajikistan 

The national level training for In-Service will begin in July with the Regional level taking place in 

August. 

 

Sub-Result 1.4: Strengthen systems for teacher mentoring/coaching 

 

The Mentoring Module is part of the IST package in both Kyrgyzstan and Tajikistan.  The role-

out will go at the same time as the IST training. 

 

Kyrgyzstan 

The Mentoring Module as part of the IST package was approved by KAE.  KAE has approved the 

IST package for teacher training certification at the school level and will use teacher portfolios as 

part of the review for receiving a certificate of course completion. 

 

Tajikistan 

The Mentoring and Coaching Guide was developed, reviewed, and approved by the Curriculum 

Board. This module will be used during TOT IST training.  The RTTI will provide guidance for 

journals in keeping track of teacher portfolios and mentoring. 

 

Sub-Result 1.5: Implement classroom-based reading diagnostics (process focused); administer 

national, standardized reading assessments (outcome focused), such as an EGRA, in a 

representative sample 
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Kyrgyzstan 

School Selection 

1,300 schools were identified as the project intervention schools out of 1,672 eligible schools. QRP 

staff was involved in the randomized selection of schools together with MoES and NTC. The 

sample for the EGRA baseline was also identified (130 schools: 65 treatment and 65 control 

schools). During the school selection process the following criteria were taken into consideration: 

school size (large, medium, and small schools), location (urban/rural), language of instruction 

(Kyrgyz\Russian), and school type. QRP schools can be summarized by regions as follows:  

Bishkek (49), Chui (200), Jalal-Abad (295), Talas (77), Batken (129), Osh City (12), Osh region 

(318), Issyk-Kul (122), and Naryn (98). The total number of primary students enrolled in 1,300 

schools is about 275,632 pupils. 

The Ministry of Education and Science (MoES) on April 04, 2014, approved the list of program 

schools and EGRA assessment schools. 

EGRA Baseline Study 

The following activities were conducted this quarter under EGRA preparation:  

(1) TOT training of Test Administrators (TA) to conduct EGRA baseline study, April 05, 2014; 

and (2) Workshop on preparation of field TAs for EGRA baseline in regions, April 08-11, 2014. 

 

TOT on training Test Administrators (TA) to conduct EGRA baseline study 

A one day TOT was conducted on April 08, 2014 in Bishkek (Annex 1). There were 15 participants 

from the cities of Bishkek and Osh. The training focused on the following issues: to train trainers 

how to conduct a workshop for the field data collectors in the regions; to inform the trainers about 

the changes and amendments done in EGRA and monitoring instruments (Classroom Observation 

Form, Teacher Interview, Librarian Interview, and Parent Interview) based on the results of the 

piloting; and to train the trainers on the rules and procedures for the administration of EGRA and 

monitoring tools. The training focused on practical or operational issues, including the protection 

of privacy for interview subjects and data 

collection protocols.  The participants practiced 

conducting random student sampling, modeling 

EGRA testing and interviews, and practicing the 

timed sections of the EGRA. At the end of the 

training the participants signed Internal Review 

Board forms on assurance to protect the rights 

and welfare of the study participants. As a result 

of the training 15 trainers were trained to provide 

workshops in 5 regions of the country (Bishkek, 

Osh, Jalal-Abad, Issyk-Kul, and Naryn).  A 

lesson learned and passed onto Tajikistan was 

that this one day TOT should be stretched to 2-3 

days to give the trainers ample time to get to 

know the instruments and logistics. 

 

Workshops on preparation of field TA for EGRA baseline (nationwide) on April 08-11, 2014 

QRP in collaboration with NTC (National Testing Center) conducted four-day workshops on 

standardized EGRA administration and M&E procedure at five locations (Bishkek, Osh, Jalal-

Abad, Issyk-Kul, and Talas) on April 08-11, 2014 (Annex 2). The candidates for TAs were selected 

Modeling EGRA, at the TA workshop (Osh, April 08-11, 

2014).  
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by QRP on the following criteria: knowledge of Kyrgyz\Russian languages, teaching experience, 

ability to work in a team, solve problems and take decisions, availability, and willingness to travel 

outside of their workplace, perhaps overnight. Overall about 180 TAs were trained.  During the 

workshops, each TA was provided with a package of documents comprising the EGRA and 

monitoring instruments, a ‘Manual for Administrators’, a list of EGRA schools (130) with their 

codes, and pens, pencils, and erasers. The last day of the workshop the TAs were grouped (4 people 

in each group) and Team Leaders were chosen. The necessary number of printed EGRA and 

monitoring instruments and manuals were transported to the regions and distributed to the Team 

Leaders in accordance with the number of schools for which the Regional Supervisors were 

responsible. The Agreements and Internal Review Board forms were signed by the TAs at the end 

of the workshops and submitted to QRP office.                                                           

Administration of EGRA (nationwide) 
The QRP carried out the EGRA administration 

nationwide on April 14-30, 2014 in 8 regions 

(Bishkek, Chui, Osh, Jalal-Abad, Batken, Issyk-

Kul, Naryn, and Talas). During the data 

collection, teams of four people were deployed to 

administer the EGRA tests in 130 schools (65 

pilot schools and 65 control schools). Twenty 

students were tested from each grade of 1, 2, and 

4 for a total of 60 students per school in Bishkek, 

Chui, and Talas regions, and for a total of 40 

students per school in Osh, Issyk-Kul, Naryn, 

Jalal-Abad, and Batken regions (grades 2 and 4). 

The testing took 2.5 days in each school. The 

students were given the Russian EGRA if they studied in Russian, or the Kyrgyz EGRA if they 

studied in Kyrgyz. Only the students who studied in Russian or Kyrgyz were the part of the EGRA 

sample. Generally, the administration of EGRA was positive. As one of the Team Leaders, Jyldyz 

Toichueva (Osh), said: “Conducting qualitative reading assessment requires selecting a reliable 

tool. EGRA was that instrument that allowed the students to demonstrate their educational 

achievements. At the beginning there were doubts whether the children would cope with the test.  

The different types of questions, interesting assignments, and meaningful texts did not strain the 

children, but created opportunities for realizing the potential of a child."                                                                                            

The following chart provides details of the data collection schedule. 

Regions EGRA Schools Grades Student count  

Bishkek  4 1, 2, 4 237 

Talas 7 1, 2, 4 409 

Chui 21 1, 2, 4 1,183 

Naryn 10 2, 4 375 

Issyk-Kul 14 2, 4 549 

Osh 35 2, 4 1,400 

Jalal-Abad 28 2, 4 1,081 

Batken 11 2, 4 422 

Total 130  5,656 

Jalal-Abad region, Suzak rayon, Manas School. 

Taking EGRA    
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In addition, interviews were conducted with 1,300 parents, approximately 520 teachers, and 30 

librarians.  Overall nearly 520 classroom observations were conducted, gathering information on 

the level of teaching of reading in the primary grades, on the availability of school reading 

materials, and on the current reading culture in schools and families.  

The QRP and Regional Supervisors made random visits to schools to monitor the quality of test 

administration and the accuracy of the data collected. During these visits, samples of some of the 

completed EGRA instrument forms were scanned and submitted to QRP’s home office Research 

Associate Amy Todd for quality assurance review. In addition, the Regional Supervisors 

coordinated the work of the Team Leaders and they in their turn directed the work of the 

administrators within the teams. The EGRA and monitoring forms were collected, checked, and 

submitted to the QRP by the Regional Supervisors along with their reports and other supporting 

documents. 

Data operation 

As soon as the baseline study data collection was complete, the process of the data entry began 

(May-June, 2014). For data entry, QRP hired short term consultants. Data entry was coordinated 

by the QRP M&E Coordinators in each 

country. Each EGRA form (5656 forms in 

total) was scanned and sent to Dr. Abdullah 

Ferdous for further processing. The data from 

the other monitoring instruments were double 

entered into the on-line spreadsheet created by 

Amy Todd.  This included forms from about 

520 teachers interviews, 130 librarian 

interviews, 1300 parent interviews, as well as 

parent consent Form, and classroom 

observation Forms (also about 520). At 

present, the process of cleaning data is going 

on for the teacher interviews and classroom 

observations. 

Training on Developing Performance Level Descriptors (PLDs) for Primary Grade Reading 

The workshop on “Developing Performance Level Descriptors for Primary Grade Reading” was 

conducted on April 07-08 in Bishkek (Annex 3). The nineteen participants in the workshop 

consisted of state leaders, including representatives from MOES, NTC, KAE, and teachers. The 

workshop was conducted by AIR principal researcher Dr. Abdullah Ferdous.  

The objectives of the workshops were to decide and define (through consensus) the performance 

standards for grades 1-4 reading: 

• How many categories should the performance standard scale have? 

• What would be the name of those categories? 

• How would we define those categories in general terms?    

The workshop was opened by Deputy Minister of Education Dogdurgul Kendirbaeva. In her 

speech she marked the importance of reading as “one of the most important skills in life, without 

which the child cannot comprehend the world around, and it is a primary school teacher who 

teaches the much-needed ability to children”.   The participants of the workshop worked in groups 

of 5 people. Each group had at least two language experts (one Kyrgyz and one Russian) and one 

Development of detailed definitions  of PLCs..Bishkek, 2014 
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reading standard expert. By the end of the workshop four categories (levels) of performance 

standard were defined as: “Advanced”, “Proficient”, “Standard-Norm”, and “Below Standard”. 

Each category was described in general terms in both languages in Russian and Kyrgyz. The 

workshop was concluded with the presentation of the final products to Dogdurgul Kendirbaeva. 

She remarked on the successful work of the participants and appealed to all the stakeholders (KAE, 

City and Rayon Educational Departments, University and school teachers, families) to be actively 

involved in the improvement of the quality of teaching reading that will result in the enhancement 

of the primary students’ reading skills. 

Training on Standard Setting for EGRA 

The next step was for QRP to conduct a four-day workshop on June 23-26, 2014 for developing 

detailed definitions of performance level categories for each grade of 1-4 and each language of 

Kyrgyz and Russian (Annex 4). Twenty (11 in Kyrgyz group and 9 in Russian group) teachers, 

language experts, and reading standard developers attended the workshop. The participants 

developed detailed consensus definitions for each competency within each component (e.g., 

phonemic consciousness) for each of the grade 1-4 content standards.   The following are the 

definitions created and agreed upon by the participants and the MOES. 

Categories 

(Levels) 
Definition 

Advanced The learner demonstrates excellent knowledge, skills, and abilities in all areas of 

reading content standards in the appropriate grade (Grade 1: 37 or more words read 

per minute, Grade 2: more than 52 words read per minute, Grade 3: more than 72 

words read per minute, Grade 4: 92 or more words read per minute). 

Proficient: The learner demonstrates a high level of knowledge, skills, and abilities in all areas 

of reading content standards in the appropriate grade (Grade 1: more than 25 words 

per minute; Grade 2: more than 40 words per minute; Grade 3: more than 60 words 

per minute; Grade 4: more than 80 words per minute). 

 Standard The learner demonstrates the requisite knowledge, skills and abilities within the 

reading content standards in the appropriate grade (Grade 1: 25 words per minute, 

Grade 2: 40 words per minute, Grade 3: 60 words per minute, Grade 4: 80 words 

reads per minute). 

Below Standard The learner demonstrates partial knowledge and insufficient level of skills in 

reading content standards in the appropriate grade (Grade 1: up to 25 words per 

minute; Grade 2: up to 40 words per minute; Grade 3: up to 60 words per minute; 

Grade 4: up to 80 words per minute). 

After developing detailed definitions of performance level categories, the participants established 

an interim set of cut scores for each grades (1, 2, and 4) and for each language (Kyrgyz and 

Russian) using a yes/no variation from the Angoff method (Plake & Ferdous, 2005). The 

participants provided two rounds of individual and independent ratings of each EGRA question, 

and feedback data was provided to the participants between the rounds. The round 2 ratings were 

used for estimating the interim cut scores. QRP expert Dr. Abdullah Ferdous analyzed the round 

2 rating data, and estimated multiple sets of cut scores for each grade and language (Kyrgyz and 

Russian) by adjusting varied level of judgmental errors (i.e., standard error of mean), and then 

calculated impact data (i.e., percentage of students in performance level categories) for each set of 

corresponding cut scores. At the end of the workshop the participants were awarded the 

participation certificates.    
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QRP collaborated with the MOES in deciding the recommended cut scores for classifying student 

reading ability based on a compensatory or conjunctive model. A half-day round table was 

conducted with MOES in finalizing the cut scores on June 27, 2014. Dr. Ferdous made a 

presentation on interim results and the decision models, and strongly recommended a conjunctive 

model for decision making process with a rationale that student must master all grade level 

requisite knowledge and skills in each of the five sub-reading skills (fluency, reading 

comprehension, listening comprehension, phonological consciousness, and dictation). At this time 

the MOES is reviewing the documents and a final decision will be made in July. 

 

Tajikistan 

Tajikistan and Kyrgyzstan followed the same process for baseline data collection.   For Tajikistan 

the following activities took place this quarter: 

Identification of the Project-eligible schools. 

In collaboration and coordination with the Tajikistan MOES a list of the Project schools was 

identified via electronic random selection. To do this the Tajikistan secondary schools were 

analyzed on the following criteria, to ensure equal access to the Project services and equal 

representation: 

a. Location of schools (urban, rural); 

b. Size of schools (large, medium, small), depending on the # of primary grades students) 

c. Language of instruction (Tajiki, Russian). Other languages were excepted.  

d. Ownership of schools. (state, private, privileged, presidential, etc);  

e. Types of schools (schools for disabled categories, orphans, etc) 

The criteria and justifications of the selection were discussed and agreed between the Project and 

MOES. Out of the 3067 schools in the QR Project geography 1721 were selected and submitted to 

the Ministry for approval (March 31, 2014). Regionally, the selected schools are as follows: 

Districts of Republican Subordination (DRS)-571; Sughd- 450; Khatlon- 644 and Dushanbe- 56 

(schools).    

 

Assessment of reading in early/ primary grades (EGRA). 
The formerly developed set of the EGRA tools, mentioned in the previous report, consisted of 11 

test/assessment tools (3 for grade 1; 4 for grade 2; and 4 for grade 4). The set was presented, 

discussed and agreed upon with the MOES and its subordinate institutions. The Project and the 

Ministry collaborated to pilot test these EGRA tools in 20 secondary schools (10 Tajiki and 10 

Russian languages of instruction schools). The schools were randomly selected. The EGRA tools’ 

pilot test was held between March 31 and April 03, 2014. Later these 11 tools were integrated into 

three finalized sets of instrument, one for each of the three grade levels. 

Along with the EGRA tool, there were multiple M&E data tools, including interviews with parents 

and teachers of the primary grade students, school administrators, librarians and primary grade 

students.  

A nationwide baseline EGRA was conducted 15-31 May 2014. The steps accomplished within this 

quarter were: 

a. Presentation of the EGRA tools to the MOES for review, discussions and amendments. The 

set of tools was studied by the Ministry, AED, IED, and Republican Educational and 

Methodical Center during March and April. 
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b. Participation at the Bishkek Training for test administrators. The Tajikistan M&E staff 

attended the Bishkek Training for EGRA administrators 06-13 April, 2014, to prepare for 

the trainings in Tajikistan. 

c. Training for (Regional) trainers. This was held on May 03 – 05, 2014 in Dushanbe with 

the participation of the 14 future trainers, from all the 6 Project geographic areas. The 14 

participants were trained in both the content and the process of conducting EGRA baseline. 

These 14 trainers are to train EGRA test administrators in their areas of residence. 

d. Publish of the EGRA tools (Administrator and student booklets, baseline tools, and 

administrative documetns) A tender was held to identify the most appropriate company to 

print the EGRA tools, within a one week time frame. The overall approximate number of 

the materials for both EGRA and M&E was 290,000 pages.  

e. Training for test administrators.  Four training workshops were held simultaneously on 

May 10-13, 2014, for a total of 157 test administrators in Sughd, Kulob, Kurghonteppa and 

Dushanbe.  

f. Field tests. The EGRA assessment and baseline collection was conducted between 15- 31 

May, 2014.  As in Kyrgyzstan 2.5 days were needed in each school to complete the EGRA 

and tools. The chart below provides additional information by Region on the number of 

schools and students involved in the baseline assessment: 

Region 
Schools # of test 

administrators 

# of assessed 

students Tajiki Russian 

K-teppa (grades 1,2 and 4 ) 22 4 35 1560 

Kulob (grades 1,2 and 4 ) 16 0 22 960 

Dushanbe (grades 1,2 and 4 

) 

3 5 10 480 

DRS (grades 2 and 4 ) 40 2 44 1680 

Khujand 

(grades 1,2 and 

4) 

5 3 

34 

480 

(grades 2 and 4 ) 15 6 840 

Zarafshon (grades 2 and 4 ) 9 0 12 360 

Total: 110 20 157 6360 

In addition to the above numbers 1,300 parents, 149 librarians, 508 primary grade teachers 

were interviewed and 517 classroom observations took place.  The main focus of the 

observations was to gather information about attitudes and practices around primary grade 

reading.  

g. Data cleaning, scanning and entry.  The process started on June 16 for data review and 

cleaning.  Scanning of the EGRA tools began June 23 and is on-going. The remaining 

M&E data is on schedule to be entered into the database for the further analysis and results.  

 

Reading Standards Setting. This process started in Tajikistan in June 17-19, 2014 with the first 

training, in a multi-step effort to identify, describe, discuss, present and finally, approve and accept 

of reading standards.  Participants of the first training workshop were language specialists, 

experienced teachers, representatives of the educational decision-making entities and authors of 

the reading textbooks. The workshop successfully developed four categories of reading standards, 

in common consensus of all the participants. The next steps will be a workshop to create definitions 

for each grade level and then cut-scores.   This is planned for late August 2014.  After this 
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workshop there will be a half day conference with the MOES to present the findings and to provide 

the MOES information to make a decision on final cut-scores to be used. 

 

Intermediate Result 2: Increased availability of reading materials 

 

Sub-Result 2.1: Conduct a comprehensive review of the quantity of primary grade-level reading 

material available in Tajikistan and Kyrgyzstan 

 

Kyrgyzstan 

Completed and submitted to USAID. 

 

Tajikistan 

Review of the primary-grade reading materials was conducted and in addition to the 200 books 

reviewed the MOES proposed additional books to be reviewed and considered for primary schools. 

In addition, 25 titles of storybooks for primary children published by Education Program of Aga 

Khan Foundation under USAID funding were reviewed and considered to be included in the list.  

The Book Review was submitted to USAID in Tajik, the English translation will be completed 

next quarter. 

 

Intermediate Result 3: Increased out-of-school reading time 

 

Sub-Result 3.1: Increase public awareness about the importance of reading as a cornerstone of 

education and life-long success 

 

Kyrgyzstan 

On the 23rd of April, 2014 National Book day was celebrated in Kyrgyzstan. QRP in Collaboration 

with Ministry of Culture participated in organizing book related events and exhibitions of 

children's writers. QRP provided prizes for winners of the "children's book" competition. QRP 

made a presentation of the “Reading together” project, as the project is known in this country.  

 

National Steering Committee 

The USAID/Quality Reading Project is providing support to the MOES and the Ministry of 

Culture, Information and Tourism of the Kyrgyz Republic to improve reading for primary grade 

students in Kyrgyz and Russian languages.  One step is to foster greater dialogue on reading at the 

national level and to coordinate planning through the establishment of a National Steering 

Committee on Reading.   This National Steering Committee on Reading will assist in the 

implementation of the National Education Development Strategy (2012-2020) and Kyrgyzstan’s 

National Sustainable Development Strategy (2013-2017) to support primary education and 

improve reading skills among primary grade students.  More specifically this committee will help 

coordinate programs and activities around reading and guide national reading campaigns and 

strategies. 

The National Steering Committee on Reading is comprised of representatives of the following 

ministries and organizations involved in the project implementation: 

 Deputy Minister or/and representative of the MoES;  

 Deputy Minister or/and representative of the Ministry of Culture, Information and Tourism 

of the Kyrgyz Republic;  
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 President or/and representative of the Kyrgyz Academy for Education  

 Representative from TTI/Methodological Center 

 Representative of Testing centers/Assessment Center 

 Donors/WB/EU/Soros 

 Representative USAID 

 Representative from UN organization (UNICEF) 

 Member of association of children libraries 

 Staff of publishing houses 

 Representatives from children magazine/newspapers editorial office  

 Representative from TV/radio 

 Authors/illustration association or Members of Union of Writers  

 Community leaders 

 Parents 

 INGO/NGO 

 USAID/QRP representative Kyrgyzstan Country Office 

 

The National Steering Committee on Reading (NSC-R) is to meet on a regular basis, at least once 

every three months, to review current information/data and status, and also to recommend concrete 

steps forward for reading partners. 

 

The first meeting of NSC-R was held on June 13, 2014 at Ministry of Education. There were 14 

participants from different partner organizations mentioned above. The purpose of this first 

meeting was to introduce the Terms of Reference of NSC-R and discuss the future work of 

members of NSC-R.  The participants gave their recommendations on the Terms of Reference.  

QRP in collaboration with the Ministry of Education will finalize the Terms of Reference and then 

send them to all members of NSC-R for their review and consideration. The next meeting of the 

NSC-R will be in September 2014.  

 

Cooperation between USAID’s Project of “Reading together” and newspaper “Til jana 

Madaniyat”. 

QRP is in discussions of establishing an agreement with the newspaper “Til jana Madaniyat” 

(“Language and Culture” in English). The aim of this cooperation is to provide children and parents 

at the community level with additional reading materials, as well as to raise awareness of 

community members about the project goals and activities.  

 

Possible Collaboration with United States Peace Corps 

QRP met with the Tammy Harris, the Country Representative for US Peace Corps in Kyrgyzstan 

and her team to discuss possible collaboration.  The US Peace Corps has volunteers throughout 

Kyrgyzstan.  Preliminary discussions brought brainstorming on possible areas of collaboration.  

QRP will share our targeted schools sites, along with participating in the fair at the end of the new 

Peace Corps Volunteers trainings.  There will be additional follow-up to discuss community 

mobilization mentoring and participation in Reading Campaigns. 

 

Tajikistan 

Product placement  
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According to the work plan, the QRP worked to identify products that are bought by a majority of 

the population, including children, and to determine if products can be connected to a campaign to 

promote reading. One challenge noted is that many of the products that children buy are harmful 

to their health.  Another challenge is that many appropriate products are produced outside of 

Tajikistan.  The MOES was not supportive of the product placement idea. Therefore, with the 

proposal of MOES, and with the support from USAID, the funds originally allocated for this 

purpose will be shifted to cartoon development with the focus on reading.  

 

Material for the Community 

A local consultant was hired to adapt SCI Flip Book for parents to Tajikistan Education Context. 

This Flip Book, is a guide for parents on how to read to their children.  Also, in line with this  a 

consultant was hired to develop reading information cards. The consultant is working closely with 

the AOE on the content and design of the product. Finalized reading information cards and “Flip 

Book” will be sent to MOES for review and approval.  

 

Sub-Result 3.2: Implement out-of-school reading activities 

 

Kyrgyzstan 

Summer Camp 

QRP worked closely with the MOES to develop and pilot a summer camp curriculum.  The MOES 

provided a “order” allowing QRP to develop this curriculm and for schools that had summer camps 

to participate in its pilot.  A National consultant was hired by QRP for the adaptation of the 

"Reading Camp Curriculum" (Literacy Boost Toolkit) which was originally created by Hagar 

Berlin, Elliott Friedlander and Gavin Sosa at the Stanford University School of Education in March 

2010.  

 

The main goals of the Reading Camp are the following: 

 To help foster literacy and learning by providing children with the opportunity to interact 

with literacy outside of school, in an enjoyable way.  

 To encourage children to see reading as a fun and engaging activity that is useful in all 

situations, not just for school. 

The adapted curriculum also addresses aspects of phonemic awareness, letter knowledge, reading 

fluency, vocabulary and text comprehension in children who have trouble with reading. 

For two days (10-11 June 2014) School #24 in Bishkek held a training session to train educators 

in Bishkek to conduct Summer Reading Camps. The participants consisted of Deputy Directors 

and primary school teachers who worked in “pilot school” Summer Camps for QRP.  Participants 

were trained on how to plan and organize Reading Camps, materials were provided including 

paper, cardboard, pens, crayons, markers, etc. At the end of the training the participants were 

excited about conducting summer camps and discussed also discussed books and library funding. 

09 June to 09 July, 2014 Summer Сamps were held in 21 of QRP’s target schools in Bishkek. All 

teachers in the Summer Camps received stationery and books.  Feedback was garnered from the 

teachers and all teachers, including the Bishkek City Education Administration, considered the 

QRP developed curriculum easy to use and are ready to use some of the activities for the regular 

school year.  
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Currently negotiations are underway with the Bishkek's Department of Education and the Chui 

Region’s Methodological Center for the organization of Reading Summer Camps in the rest of 

target schools where summer camps exist in August.  

 

Tajikistan 

A Reading Camp Curriculum/Module was 

also developed in Tajikistan based on the 

LB Reading Camp. The curriculum was 

sent to RTTI and AOE for review and 

editing.  Due to the late approval of the 

Reading Camp Module, the Reading Camp 

activity will not take place this summer, but 

QRP will look at the possibility of having 

short versions of Reading Camp during 

school breaks. 

Tajikistan has a ten-day preparation 

program for students beginning Grade 1 

called “Before ABC” period.  QRP will use 

this “Before ABC” period to implement an 

adaption of “Jump Start” program. The 

material was developed by local consultants 

from RTTI and AOE based on the new 

standards for primary education. This 

material was incorporated into the 

Phonemic and letter Knowledge Module of 

the IST package.  Preparation of Pre-school 

programs in Tajikistan was reviewed with 

the specialist of AOE and head of the pre-

primary department of RTTI who will 

collaborate in developing the Jump Start 

program.    

Intermediate Result 4: Increased government support to improve reading 

Sub-Result 4.1: Increase dialogue about the existing environment for reading acquisition 

Sub-Result 4.2:  Increase capacity to use reading assessment results 

Sub-Result 4.3:  Strengthen the enabling environment to support improved reading instruction 

reform 

 

Kyrgyzstan and Tajikistan 

For this report we are grouping all Sub-Results under “Increased government support to improve 

reading” together.  The model of implementation from collecting baseline data to IST 

implementation used by QRP involves close partnership with the MOES. This quarter the joint 

activities were mainly around the development of assessment levels, definitions along with 

creating the cut-scores, and National Level Teacher Training.  The QRP program is extremely 

limited when it comes to staffing, so from creating the Reading Standards and IST package to 

implementing the baseline assessment, QRP garners government approval and uses the MOES 

systems and personnel for implementation.  In Kyrgyzstan the National Testing Center and KAE 

Guidance for Reading Camps 

The relevance of Reading Camp manual: 

Reading Camps should provide interesting and creative 

conditions to support children; physically and emotionally 

safe places for primary school students, where the work 

continues on the development of reading skills. 

Reading Camp Structure and summary: 

Reading Camp Curriculum consists of reading for leisure 

pursuits aimed at developing five core-reading skills: 

phonemic awareness, letter knowledge, reading fluency, 

vocabulary and reading comprehension skills. 

Reading Camp Frequency: 

Depending on the local community, Reading Camps can 

meet more often to meet the local needs of the community. 

Attendance by campers is voluntary. The camps meet in 

approximately 21-days, with each individual session 

lasting around 90 minutes. Sessions may be repeated as 

necessary. Reading Camps should be conducted in the 

children’s home language.  

Target Audience (Reading Camp Participants): 

Reading Camp Curriculum (Literacy Boost Toolkit) is 

designed for elementary school teachers and volunteers, as 

well as students from first to fourth grade school (children 

aged 6 to 11 years) 

Procedure of Changes: 

In the process of the adaptation of the program changes 

were made to the Matrix training sessions, texts were added 

for training, material was modified in the manual so that 

drawings and texts accompanied it. 
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have been close partners, and in Tajikistan QRP works closely with the RTTI, AOE and IED.  In 

Kyrgyzstan NTC worked hand in hand with QRP in implementing the baseline assessment.  Also, 

in Tajikistan QRP works closely with GP4 and supports the Mother Tongue Subject, which will 

soon be the Language and Writing standards.  The support also comes in forma of In-service 

Teacher Training package. 

As mentioned earlier QRP Kyrgyzstan in collaboration with the MOES has established a Reading 

Steering Committee, this committee will oversee broad campaigns and is a forum for stakeholders 

to share.  For both countries QRP will look at capacity building around assessment.  This will be 

looked at and developed before the end of 2014. 

 

VI. Performance Monitoring and Evaluation Plan Progress 

 

The following indicators are part of the baseline data collection activity taking place in April in 

Kyrgyzstan and May in Tajikistan: 

 Indicator 1: Percentage change in proportion of students in program schools who read 

proficiently according to national standards. 

 Indicator 2: Proportion of students in intervention schools who, by the end of two 

grades of primary schooling, demonstrate that they can read and understand the 

meaning of grade level text.  

 Indicator 21: Number of standardized reading assessments supported by USG. 

 

Note for Tajikistan:  The MOES has been heavily involved in approving the use of the EGRA 

tools. There have been many discussions with the MOES on the EGRA tool. Their experts have 

reviewed project tools and approaches, and their comments on simplifying and content structure 

have been taken into consideration. The MOES approved the EGRA tool and the implementation 

of the baseline.  

 Indicator 4: Percent of teachers demonstrating, in the classroom, reading instructional 

best practices. 

 Indicator 12: Percent of teachers using results of classroom-based reading assessment. 

 Indicator 13: Percentage of schools and communities with adequate number of grade-

level appropriate supplementary reading materials. 

 Indicator 15: Percent of parents who have changed in their attitudes towards reading. 

 Indicator 16: Percent of primary grade students participating in out-of-school reading 

activities. 

 Indicator 17: Percent of parents/other adults reading non-textbook materials to students 

at home. 

 Indicator 18: Percent of primary grade students participating in at-home reading 

program. 

The indicators listed above are also part of the baseline data collection process that includes EGRA, 

and are measured as follows: 

 Indicator 4 (measured through the classroom observation instrument) 

 Indicator 12 (measured through the student and teacher questionnaires) 

 Indicator 13 (measured through teacher, parent and librarian questionnaires) 

 Indicators 15 and 18 (measured through the parent questionnaire), and  
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 Indicators 16 and 17 (measured through the student and parent questionnaire)  

Indicator 7: Number of in-service training packages developed and approved by MOE.  

Indicator 7 has been a key part of the program activities during this quarter, as the in-service 

training packages.  Approval was garnered in Kyrgyzstan and we are waiting approval in 

Tajikistan. 

In April-June staff were heavily involved in the baseline implementation, data cleaning, and data 

entry.  The reports for the baseline will be finalized in September and October. 

VII. Project Management and Operations 

 

a) Operations 

Nothing additional to report for this quarter. 

 

b) Project Staffing 

Field Based Project Staffing:  QRP has approached USAID on the hiring of a Deputy Chief 

of Party to be based in Tajikistan.  The Tajikistan Country Manager position was advertised 

at least three separate times, but no successful candidates were produced.  After discussions 

with USAID it was decided to take the step in recruitment for an International Position, a 

Deputy Chief of Party, to be based in Tajikistan.  Next quarter this position is approved by 

USAID and filled. 

 

Home Office Project Staffing:  There were no changes in home office staffing during this 

period. 

c) Key Meetings with USAID and Partners 

 

Tajikistan  

Date / Location Attendees Subject Follow-up / Notes 

22/04/2014 

AOE 

Education Coordinator, 

AOE staff 

Editing and review of 

Russian IST  

Provide AOE with the 

two copies of IST 

Package and receive the 

review within two weeks    

03/05/2014 

RTTI 

QRP  and RTTI staff IST certification in 

three levels training  

To prepare 36 hours 

Training program for 

RTTI 

09/05/2014 

MOES 

QRP/USAID,WB, 

MOES 

 

GP 4 meeting Develop new module on 

Language and add to IST 

package  

20/05/2014 

MOES  

RTTI, Deputy Minister 

and QRP Education 

Coordinator  

IST Approval  

process  

Follow up the approval 

mechanism and structure  
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Kyrgyzstan 

Date / Location Attendees Subject Follow-up / Notes 

2/04/2014 

KAE  

Project Manager, Field 

Education Coordinator,  

IST developers/ 

consultants and KAE 

staff 

Review IST packages  Discuss developed IST 

package issues.  

04/04/2014 

Special Boarding 

School for Blind 

and low vision, 

Bishkek. 

CoP QRP, Director 

education and Health 

department USAID, 

Manager QRP 

School visit, meeting 

with Director of school 

Partnership issues.  

21/04/2014 / 

Ministry of 

Culture  

QRP Meeting with specialist 

on preparing to 

National Book day.   

Letter with request to 

QRP from Ministry.   

24/04/2014 

KAE  

QRP, KAE staff, 

standards developers and 

IST developers/ 

consultants, experts 

Weekly review of  IST 

packages and 

Standards 

Update packages  

25/04/2014 AKF 

KG  

QRP Project Manager,  Presentation of AKF 

KG activities  

Partnership issues.  

28/04/2014  QRP, KAE staff, 

standards developers and 

IST developers/ 

consultants, experts 

Weekly review of  IST 

packages and 

Standards 

Updating packages 

29/04/2014 

MOES 

QRP Project manager, 

Specialists of the 

Department on school, 

out of school and 

preschool activities  

Summer Camp,  Order on Summer Camp 

developing issues.  

02/05/2014 

MoE  

QRP CoP, Manager 

developers/consultants 

Upcoming training/ 

workshop on 

developing EGRA 

instruments 

Order  

26/05/2014 Head 

of Bishkek City 

education 

department   

QRP staff and specialists 

of the Bishkek education 

department  

Meeting with head of 

education department 

and discussed issues 

regarding Reading 

Summer Camp and LB 

TOT for Bishkek’ pilot 

schools.  

Letter to schools with 

request to support QRP 

for organizing Summer 

camps and TOT. 

department  

27/05/2014 

IREX 

QRP CoP, Manager  Follow-up with IREX 

on the possibility of 

additional support for 

libraries, including 

training for librarians 

and primary teachers. 

Next discussions   
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Date / Location Attendees Subject Follow-up / Notes 

03/06/2014 

MOES, Deputy 

of the Minister 

QRP CoP, Project 

manager 

Summer Camp and 

IST LB  

Order for the LB TOT at 

National level and R-

Summer Camp  

24/06/2014 

AKF 

QRP CoP, Project 

manager, AKF Education 

specialist 

Discussed partnership 

on developing 

Television Show to 

promote family 

reading  

Concept Note developed 

by AKF 

10/06/2014 

WFP 

QRP CoP,  Project 

manager,  

Partnership issues Changed with the list of 

pilot schools 

27/06/2014 

MOES, PIU WB 

Chief of Party, Project 

manager, AIR –Dr. 

Abdullah  

Assessment issues.  Staff of QRP will 

participate at WB training 

on assessment tool 

development.  

12/06/2014  

DPCC 

QRP Project manager, 

USAID, DONORS, 

NGOs Education 

department 

Donor’s program 

briefing  

Out of school activities 

issues should be discussed  

 June 11, 2014 QRP M&E Coordinator, 

Program Coordinator, 

Director of the Jalal-Abad 

Oblast Methodological 

Center 

Presentation of the 

QRP activities in the 

region, discussion on 

providing of the room 

for 2 QRP regional 

coordinators, and 

venue for the 

conducting IST TOT 

for Jalal-Abad and 

Talas regions  

The room for the future 2 

coordinators will be 

provided in the building 

of the Methodological 

Center; the support in the 

organization of the IST 

TOT in Jalal-Abad 

provided. 

d) Staff and Consultant International Travel 

Visits by staff from the headquarters offices of AIR were made during the quarter to both Tajikistan 

and Kyrgyzstan for the purpose of providing technical and operational support to the field offices. 

Name of 

Traveler 
Destination (s) Dates of Travel Purpose of trip 

Abdullah 

Firdous 

Tajikistan and 

Kyrgyzstan 

01 - 06 May; 

16-21 June 
 Workshop on Developing 

Performance Level 

Descriptors(PLDs) for 

Primary Grade Reading 

 Training on Standard 

Setting for EGRA 

Todd Amy Tajikistan and 

Kyrgyzstan 

03 April – 16 May, 2014 To support EGRA, conducting 

TOT, and organization of 

entering data from monitoring 

instruments. 

Colin Alfred 

Asia Area 

Kyrgyzstan and 

Tajikistan 

12-16 May, 2014  To support finalization of 

the training modules (based 

on adaptation of Save the 
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Name of 

Traveler 
Destination (s) Dates of Travel Purpose of trip 

Education 

Advisor, SC 

Children’s Literacy Boost 

teacher training toolkit) for 

the In-Service Teacher 

Training programs of 

Kyrgyzstan. 

 Prepare for delivery of the 

top level of IST cascade, 

including training of 

trainers as needed. 

 Review progress and needs 

on other components of the 

QRP 

Barbara 

Greenwood 

Tajikistan April 13-20, 2014 

June 15-19, 2014 

Support QRP TJ office 

Barbara 

Greenwood 

Kazakhstan June 06, 2014 Meeting with USAID CAR 

 

e) Procurement 

 

There was no significant procurement this quarter outside of printing and transportation.  

 

VIII. Outstanding Issues/Constraints/Delays and Actions Taken 

Kyrgyzstan 

The MOES is very supportive of QRP in every step of EGRA tool development and 

implementation, along with Reading Standards and IST package development and approval.  QRP 

has learned to update the Deputy Minister on a regular basis and seek her guidance and approval 

directly.  The Deputy Minister of MOES has provided QRP with guidance and point persons to 

assist when orders needed to be developed for activities implementation. 

 

Tajikistan 

The MOES approval process for approving the implementation of EGRA workshops, and baseline 

implementation took longer than expected.  The TOT EGRA workshops were approved the day 

before they were to begin.  Approving at the last minute seems to be the norm for the MOES, we 

are seeing this in IST package approval along with IST implementation.  Thankfully, the MOES 

comes through in the end with the approval.  The Government of Tajikistan has also implemented 

new protocol for meetings, in that all meetings between International Agencies and Ministries must 

have approval of the Ministry of Foreign Affairs.  QRP will need to take this extra layer into 

consideration when planning future workshops and requesting meetings. 

The MOES is deciding to split the Mother Tongue subject in to two, Reading and Language.  Due 

to this split there is a delay in approval of Reading Standards for Grades 1-4, and we will see a 

delay in the approval of IST package.  Once the MOES provides QRP with instructions to move 

forward with Reading and Language Standards for Grades 1-4, we will be able to make changes, 

and seek approval.  Timeline on this will be after the MOES officially makes this split in December 

2014. 
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Summer Camp is delayed in Tajikistan, but QRP is looking at ways of implementing during school 

breaks. 

 

IX. Activities Planned for Next Quarters 

 

Activities for the next quarter for Tajikistan and Kyrgyzstan will focus on setting the ground work 

for teacher training and finalizing the baseline activities, as well as creating summer out-of-school 

reading activities.  The main activity besides wrapping up the baseline will be the roll out of the 

IST package beginning with TOT for National Level Trainers. 

 

Intermediate Result 1: Improved reading instruction in grades 1- 4 

Sub Result 1.1 Conduct a baseline qualitative analysis 

 Completed 

 

Sub Result 1.2 Design in-service training (IST) package 

Kyrgyzstan 

 IST Finalized and approved by KAE.  To be translated in to English and submitted to 

USAID next quarter 

 

Tajikistan 

 Submit Tajik IST package for approval to Ministry Board  

 Printing of Teachers Package for IST  Master Training and School based Training  

 Send Russian IST for review and approval to MOES   

 

Sub-Result 1.3: Conduct in-service trainings for teachers and other educators 

Kyrgyzstan 

 LB IST TOT at National level for Bishkek and Chui in June 30-July 11, 2014 

 LB IST TOT at Master level for schools Deputy directors and Heads of Methodological 

Unit, Cohort 1 in August, 2014 

 

Tajikistan 

 Conduct TOT for National Trainers for Cohort 1 regions 

 Conduct TOT for Master Trainers Cohort 1 regions 

 

Sub-Result 1.4: Strengthen systems for teacher mentoring/coaching 

Kyrgyzstan 

 Mentoring/coaching during TOT at master level training in August, 2014  

 Mentoring at school level starts from September, 2014 

 

Tajikistan 

  Distribute mentoring/coaching guides to regional In-service TTI staff and deputy school 

principals on Primary Grade 

 Finalize professional portfolios guides for teachers competencies 

 Mentoring at school level starts from September, 2014 
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Sub-Result 1.5: Implement classroom-based reading diagnostics (process focused); administer 

national, standardized reading assessments (outcome focused), such as an EGRA, in a 

representative sample 

Kyrgyzstan 

 Planning M&E Work Plan for the Year 2. 

 Data analysis, presentation, and dissemination of the nationwide baseline EGRA results 

(September) on National, regional, local and school levels.  

 

Tajikistan 

 Continuation of the Reading Standards Setting Concept and presentation of the Standards 

to the MOES; 

 Data analysis, presentation, and dissemination of the nationwide baseline EGRA results 

(September/October) on National, regional, local and school levels.  

 Start of activities in the territory of the Cohorts 1 (Sughd, DRS and Dushanbe)  

 

Intermediate Result 2: Increased availability of reading materials 

Sub-Result 2.1: Conduct a comprehensive review of the quantity of primary grade-level reading 

material available in Tajikistan and Kyrgyzstan 

Kyrgyzstan 

 Completed and previously submitted to USAID 

 

Tajikistan 

 Completed, Tajik version submitted to USAID, English version is being finalized will be 

submitted next quarter 

 

Sub-Result 2.2: Ensure a mix of reading materials are used by schools and communities 

 Will complete memo on low cost reading material to be used by schools and communities 

in both countries to be submitted to USAID 

 

Intermediate Result 3: Increased out-of-school reading time 

Sub-Result 3.1: Increase public awareness about the importance of reading as a cornerstone of 

education and life-long success 

 

Kyrgyzstan 

 meeting of National Steering Committee on Reading in September, 2014 

 Continue discussion with newspaper “Til jana Madaniyat” and when budget is approved 

sign contract 

 To develop joint Annual Work plan with Republican Children Library named Bayalinov.   

 

Tajikistan 

 Print and disseminate reading information cards (for Cohort 1) 

 Define target community members and conduct orientation workshop/sessions with PTA, 

School administrators. Community leaders, women groups to present and discuss reading 

information cards with population   
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 Develop TOR for Children Library Association to design and conduct community outreach 

programs 

 Sign a cooperation agreement with Children's Library Association 

 Support Children' Library Association (CLA) to create Mobile Theater and Mobile  

Libraries at regional level using Book Bank Resources 

 Support Children' Library Association (CLA) to design and plan National Book Day 

 Support MOES develop, print and disseminate posters that advocates importance of 

reading through affiliated agencies 

 

Sub-Result 3.2: Implement out-of-school reading activities 

Kyrgyzstan 

 Reading Summer camps in August, 2014 

 Parents Programs Launch in September, 2014 

 

Tajikistan 

 Review Camp Guide and approbate it in few schools  

 Review Jumpstart module and add it into IST 

 Identify and purchase additional readers/books for creating book bank collection   

 Identify and contract developers of  cartoon characters 

 Train deputy directors and head of MU to plan and facilitate reading buddies approach in 

target schools 

 

Intermediate Result 4: Increased government support to improve reading 

Activities for this IR in both countries are conducted through regular MOES meetings and by 

working as partners in the roll out of all previously noted QRP activities.  In each country, QRP 

will continue to work with government and other stakeholders to look at issues around reading, 

especially the lack of reading materials, working with Libraries at field levels with support of 

Ministry of Culture, mobilizing communities through support of local authorities, and ensuring the 

participation of teachers in training and organizing Reading camps in schools following the Orders 

of the Ministry of Education and of local government 

 

Sub-Result 4.1: Increase dialogue about the existing environment for reading acquisition 

The Library and Information Consortium of the Kyrgyzstan Republic with support of the Ministry 

of Culture and MOES will conduct its 15th Annual International Conference. The main topic of the 

conference is “Role of libraries in the development of modern information society”.  This will 

conference will be held in October, 2014. QRP is invited to participate and present at this event. 

 

Sub-Result 4.2: Increase capacity to use reading assessment results 

The MOES in each country is walked through the cut-scores and will make final decisions for 

QRP EGRA baseline.  The process for EGRA development to defining cut scores is done through 

the MOES in both countries.  This is a strength of the project, even though bureaucracy creates 

delays. 

 

Sub-Result 4.3: Strengthen the enabling environment to support improved reading instruction 

reform 
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This Sub-Result will be focused on during the last half of 2014.  In Tajikistan QRP is involved in 

GP4 discussion and in Kyrgyzstan is involved in donor working group. 

 

Planned Travel: 

Name of Traveler Destination (s) Dates of Travel Purpose of trip 

Barbara 

Greenwood 

Tajikistan 

 

 

Kazakhstan 

24-31 August, 2014; 

 

28 Sept – 05 October; 

08 – 09 September 

Facilitate WorkPlan Year 2 

Workshop;  

Work with DCOP and TJ team; 

Meet USAID to review 

Workplan 

Abdullah Ferdous Tajikistan 18-14 August, 2014 Conduct Cutscore Workshop 

Kate Fleming Tajikistan 15 September To take up post as DCOP 

Aizada Sarybaeva 

and Zhyldyz 

Kubanychbekova  

Tajikistan 21-28 September, 

2014 

Finance Training 

 

X. Financial Report 

 

Obligation $7,390,356 

Pipeline at the beginning of quarter $6,593,598 

Expenses during the current reporting period $1,349,686 

Pipeline at the end of the quarter $5,243,912 

Estimated expense burn rate for next quarter $1,163,264 

 

XI. Summary of Key Conclusions 

 

USAID QRP created a solid base this past year of the program for roll out of the IST package and 

community component.  The MOES involvement of each step and process of QRP develops 

capacity, and also ownership.  The baseline implementation could not have been accomplished in 

either country without the MOES support.  At present USAID QRP has around 10 staff per country, 

with this limited staff and partnership with the MOES, baseline was conducted in 130 schools, 

with over 6,000 students assessed in each country and over 2,000 interviews in each country.  Next 

quarter close to 3,000 teachers will be trained in each country under QRP.  The structure of the 

project relies heavily on the MOES in both countries. 
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XII. Annexes 

Annex 1 TOT Program for training test-administrators to conduct baseline early 
grade reading assessment  

 
 

                   

                                                         

 

 

 

TOT Program  

for training test-administrators to conduct baseline early grade reading assessment   

USAID Project “Quality Reading Project” 

Date: April 05, 2014 

Location: Bishkek, office of the USAID “Quality Reading Project” 

 

Training objectives:  

(1) to update the trainers of training on the content of EGRA and monitoring instruments;  

(2) to ensure delivery of clear instruction by trainers to participants on assessment of the 

foundation skills for literacy acquisition of students in grade 1, 2 and 4, as well as their reading 

environment (M&E instruments); 

(3) to ensure delivery of clear instruction by trainers to participants on rules and procedures of 

using monitoring instruments to obtain baseline information on the current status of 

teaching/learning processes on reading in primary schools.  

Resources:  

 Computer, projector, speakers  

 Portfolios with pencils and erasers for the test administrators  

 Video Lessons  

 Training forms(hand-outs), EGRA tests, Manuals  

 printed MoES’ orders  

Time Content Comments 

08:45-09:00 Registration of the participants  

09:00-09:20 Greeting 

Introduction of the participants 

The goals and objectives  (at the end of the training…)of TOT 

Presentation and discussion of the training program  

Handouts - Program of the 

training 

09:10-09:30 Introduction to the updated version of EGRA instruments  Distribution of EGRA 

forms: grades 1,2 and 4 and 

Student’s Booklet; 

Administrator Manual; 

Ministry of Education and Science KR 

 

http://www.google.com/imgres?um=1&sa=N&biw=1366&bih=673&hl=ru&tbm=isch&tbnid=a8y9z3egikMq4M:&imgrefurl=http://www.edu24.kg/ru/faq.html&docid=V6q6iGCfUdrdZM&imgurl=http://www.edu24.kg/images/mo_gerb.png&w=193&h=182&ei=cz77UtzUMIOwywP5oIC4BA&zoom=1&ved=0CLYBEIQcMB4&iact=rc&dur=283&page=2&start=21&ndsp=26
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Time Content Comments 

09:30-12:00 

 

10:30-11:00 

coffee during 

discussion  

Discussion of delivery methods of instructions on conducting 

EGRA assessment (ways of making sure that participants 

grasped all necessary details of filling out the forms in ethically 

and technically correct manner) 

Discuss each grade form; 

mock the assessment; 

Control check of filling out 

the forms: presentation of 

scanned forms and 

discussion of errors made 

during the filling out the 

forms. 

12:00-13:00  Lunch  

13:00-14:00 Introduction to the updated version of M&E instruments: 

- class observation 

- teacher interview 

- parents interview 

- librarian interview  

Distribution of all four M&E 

forms and instructions 

(protocols, rules, etc.) on 

filling them out 

14:00-15:30 Discussion of delivery methods of instructions on conducting 

class observation 

Handouts – Protocol of 

conducting lesson 

observation 

15:30-16:30 

coffee during 

discussion 

Discussion of delivery methods of instructions on conducting 

teacher interview 

 

Handouts – Teacher 

interview 

16:30-17:40 Discussion of delivery methods of instructions on conducting 

parents and librarian interview 

Handouts – General rules on 

filling out the forms  

17:40-18:40  Sampling methods: students, parents, classes, teachers – ways of 

delivery to participants  

Handouts – fake lists of 

students; task – practice 

sampling  

18:40-19:30  Discussion of organizational issues of the training 

- distribution of responsibilities  

- rules and procedure of the workshop process 

 

19:30-20:00 Feedback, questions-answers QRP 
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Annex 2 Программа тренинга по подготовке тест-администраторов для 
оценки навыков чтения учащихся в начальной школе  

 
 

                                                                           
Министерство образования и науки 

          Кыргызской Республики     

 

Программа тренинга (Training Program for EGRA Implementation) 

по подготовке тест-администраторов для оценки навыков чтения учащихся в 

начальной школе  

Проект USAID «Читаем вместе», Кыргызстан 

Дата: апрель 08-11, 2014 

Место проведения: г. Бишкек, гостиница «Достук»  

                                    г. Ош, гостиница «Ош-Нуру»  

                                    г. Каракол  

   г. Нарын  

                                    г. Джалал-Абад «Молмол»   

Цель тренинга:  

(1) ознакомить участников с содержанием инструментов тестирования (EGRA) и 

мониторинга;  

(2) обучить участников тренинга правилам и процедурам администрирования 

инструментов EGRA для обеспечения успешного проведения базисной оценки навыков 

чтения учащихся в начальной школе; 

(3) обучить участников тренинга правилам и процедурам проведения мониторинговых 

инструментов для получения базисной информации по текущему состоянию по обучению 

чтения и понимания. 

 

Необходимые материалы для тренинга:  

 Компьютер, проектор, колонки 

 Портфели для тест-админов с карандашами и ластиками 

 Видеоурок 

 Тренинговые формы 

 Приказ МОиН КР распечатанный 

08 апреля 

Время Содержание Примечание 

08:30-09:00 Регистрация участников тренинга.  

http://www.google.com/imgres?um=1&sa=N&biw=1366&bih=673&hl=ru&tbm=isch&tbnid=a8y9z3egikMq4M:&imgrefurl=http://www.edu24.kg/ru/faq.html&docid=V6q6iGCfUdrdZM&imgurl=http://www.edu24.kg/images/mo_gerb.png&w=193&h=182&ei=cz77UtzUMIOwywP5oIC4BA&zoom=1&ved=0CLYBEIQcMB4&iact=rc&dur=283&page=2&start=21&ndsp=26


 32 

09:00-09:30 Открытие.  

 

Айкынай Юсупова 

Цели и задачи проекта USAID «Читаем вместе».  

План и задачи проведения оценки навыков чтения в 

начальных классах.   

А. (Слайды 1-10) 

Б. (Слайды 11-13) 

09:30-09:40 А. Знакомство с участниками 

Б. Знакомство с программой семинара.  

Слайды 14-18)   

09:40-10:30 Презентация: структура и содержание инструментов EGRA.  (Слайды 19- 31) 

10:30-11:00 Кофе/чай  

11:00-13:00 Инструктаж по администрированию инструментов EGRA (1 

классы).   

(Слайды 32- 34)  

 

13:00-14:00 Обед  

14:00-15:30 Инструктаж по администрированию инструментов EGRA (2 

классы). 

Слайд 35. 
 

15:30-16:00 Кофе/чай  

16:00-16:45 Инструктаж по администрированию инструментов EGRA (4 

классы).  
Слайд 36. 
 

16:45-17:00 А. Обратная связь и итоги работы дня.  

Б. Домашнее задание. 

 

9 апреля  

09:00-09:10 

09:10-10:30 

 

А. Правильное заполнение формы администратора.  

В. Практическая работа по применению инструмента EGRA. 

(1 класс)  

А. Презентация 2 

Слайд 2.  
 

10:30-11:00 Кофе/чай  

11:00-13:00 А. Правильное заполнение формы администратора.  

Б. Практическая работа по применению инструментов EGRA 

(2 и 4 классы). 

Работа в парах. 

 

 

13:00-14:00 Обед  

14:00-15:00 А. Контрольная выборка учеников для EGRA. 

Б. Обязанности администраторов и их ключевые задания. 

В. Этические нормы. 

А. Презентация 2  

 

15:00-15:30 Презентация: Форма наблюдения урока  

 Цели наблюдения урока; 

 Форма наблюдения урока  

Презентация 2. 

Слайды 14-16. 
 

15:30-16:00 Кофе/чай  

16:00-16:50 Продолжение: Форма наблюдения урока. 

 Процедура (протокол) проведения наблюдения урока. 

Вопросы – ответы. 

 

16:50-17:00 Обратная связь и итоги работы  дня. 

Домашнее задание 

 

10 апреля  

09:00-10:30 Наблюдение видео уроков (русс.яз. и кырг.яз.) 

Обсуждение по заполнению форм наблюдения урока. 

Выборка учителей для наблюдения уроков. 

Презентация 2.  

Слайд 17-18. 
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10:30-11:00 Кофе/чай  

11:00-13:00 Презентация: Интервью с учителем.   

 цели интервью с учителем; 

 общие принципы интервью;  

 Знакомство с формой интервью с учителем. 

 Инструктаж по проведению интервью с учителем.   

Презентация 3 

Слайд 1-7. 
 

13:00-14:00 Обед  

14:00-14:30 Практическая работа в парах. (Интервью с учителем). 

Вопросы-ответы.   

 

14:30-15:30 Презентация: Интервью с родителем 

 Цель инструмента; 

 Знакомство с формой «Интервью с родителем».  

Презентация 4 

Слайд 1-7. 
 

15:30-16:00 Кофе/чай  

16:00-16:45  Инструктаж по проведению интервью с родителем. 

 Выборка родителей 

 Практическая работа в парах. (Интервью с 

родителем). 

 

16:45-17:00 Обратная связь и итоги работы дня. 

Домашнее задание 

 

11 апреля  

09:00- 10:30 Презентация: Интервью с библиотекарем  

 Цель инструмента; 

 Знакомство с формой «Интервью с библиотекарем». 

 Инструктаж по проведению интервью с 

библиотекарем. 

 Практическая работа в парах. (Интервью с 

библиотекарем). 

Презентация 5 

Слайды 1-4. 
 

10:30-11:00 Кофе/чай  

11:00-12:00 Инструктаж по формам отчетности. 

 Обсуждение графика работы в школах. 

 Форма отчета по приемке/сдаче документов 

тестирования и мониторинга; 

 Форма отчета по акту выполненных работ согласно 

контракта.   

Презентация 6 

Слайды 1-12. 

12:00-13:00  Распределение администраторов по группам и по 

школам.  

 Раздача пакета документов (инструментов 

тестирования EGRA и мониторинга). 

 

13:00-14:00 Обед  

14:00-16.30  Заполнение форм «Биодата». 

 Подписание контрактов.  

 Обратная связь и итоги работы. 

Раздача, подписание, и 

сбор документов 

«Биодата», контрактов, 

копий паспорта, резюме, 

банк.реквизитов. 
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Annex 3  Workshop on the Development of Performance Level Descriptors (PLDs) 
for Primary Grade Reading  

 
USAID/Quality Reading Project, Kyrgyzstan  

May 7-8, 2014 

Agenda 

Date Time Activity Facilitators 

 
 
 
 
 
 
 

Wednesday 
May 7, 2014 

08:30 – 08:45 Registration of Participants  QRP Staff 

08:45 – 09:00  Welcoming Remarks Ms. Barbara  Greenwood, Chief of Party, 
Quality Reading Project 

09:00 – 09:15 Opening Speech from MoE Ms. Kendirbaeva D.Sh, Deputy Minister,  
Ministry of Education 

09:15 – 09:30 Welcoming Speech from 
USAID 

Mr. Garth Willis, Director – Office of Health 
and Education, USAID, Kyrgyzstan 

09:30 – 9:45 Introduction of Participants  QRP Staff 

9:45 – 10:00 Overview of the Agenda  Ms. Chinara Dzhumagulova 

10:00 – 10:30 Tea break  

10:30 – 12:30 Orientation to Developing 
Performance Level Descriptors 
(PLDs) for Primary Grade 
Reading  

Dr. Abdullah Ferdous 

12:30 – 13:30 Lunch  

13:30 – 15:30 Small Group Discussion: 
Determining Number of PLD 
Categories and Labels   

Dr. Abdullah Ferdous  
Ms. Aikynai Yusupova 
Ms. Chinara Dzhumagulova 
Ms. Gulzat Kochorova  

15:30 – 16:00 Tea break  

16:00 – 16:30 Group Presentations: 
Determining Number of PLD 
Categories and Labels  

Dr. Abdullah Ferdous  
Ms. Aikynai Yusupova 
Ms. Chinara Dzhumagulova 
Ms. Gulzat Kochorova 

16:30 – 17:30 Larger Group Discussion: 
Consensus Decisions about 
Number of PLD Categories 
and Labels  

Dr. Abdullah Ferdous  
Ms. Aikynai Yusupova 
Ms. Chinara Dzhumagulova 
Ms. Gulzat Kochorova  

 

Date Time Activity Facilitators 

 
 
 
 

08:30 – 10:30 Small Group Discussion: 
Determining General 
Definitions of the PLD 
Categories  

Dr. Abdullah Ferdous  
Ms. Aikynai Yusupova 
Ms. Chinara Dzhumagulova 
Ms. Gulzat Kochorova  
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Thursday 
May 8, 2014 

10:30 – 11:00 Tea break  

11:00 – 12:00 Small Group Discussion 
Cont.: Determining General 
Definitions of the PLD 
Categories 

Dr. Abdullah Ferdous  
Ms. Aikynai Yusupova 
Ms. Chinara Dzhumagulova 
Ms. Gulzat Kochorova 

12:00 – 13:00 Group Presentations: General 
Definitions of PLD Categories  

Dr. Abdullah Ferdous  
Ms. Aikynai Yusupova 
Ms. Chinara Dzhumagulova 
Ms. Gulzat Kochorova 

13:00 – 14:00 Lunch  

14:00 – 15:30 Larger Group Discussion: 
Consensus General Definitions 
of PLD Categories  

Dr. Abdullah Ferdous  
Ms. Aikynai Yusupova 
Ms. Chinara Dzhumagulova 
Ms. Gulzat Kochorova 

15:30 – 16:00 Tea break  

16:00 – 16:30 Reflection from Participants QRP Staff 

16:30 – 17:00 Closing Remarks from USAID Mr. Garth Willis, Director – Office of Health 
and Education 
USAID, Kyrgyzstan 
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Annex 4 Workshop on Setting Performance Standards for Primary Grade Reading 
 

USAID/Quality Reading Project, Kyrgyzstan  
June 23-26, 2014 

Agenda 

Date Time Activity Facilitators 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Monday 
June 23, 2014 

09:30 – 09:45 Registration of Participants  QRP Staff 

09:45 – 09:55  Welcoming Remarks Ms. Barbara  Greenwood, Chief of 
Party, Quality Reading Project 

09:55 – 10:10 Opening Speech from MoE Ms. Kendirbaeva D.Sh, Deputy 
Minister,  Ministry of Education 

10:10 – 10:20 Welcoming Speech from USAID Mr. Garth Willis, Director – 
Office of Health and Education, 
USAID, Kyrgyzstan 

10:20 – 10:30 Introduction of Participants  QRP Staff 

10:30 – 11:00 Tea break  

11:00 – 11:30 Orientation to Developing Detailed 
Performance Level Descriptors (PLDs) 
for Grades 1, 2, and 4  

Dr. Abdullah Ferdous 

11:30 – 12:30 Small Group Discussion: Developing 
Detailed PLDs of Grades 1, 2, and 4 
Reading Standards (Components)  

Dr. Abdullah Ferdous  
Ms. Aikynai Yusupova 
Ms. Chinara Dzhumagulova 
Ms. Gulzat Kochorova 

12:30 – 13:30 Lunch  

13:30 – 15:30 Small Group Discussion Cont.: 
Developing Detailed PLDs of Grades 1, 
2, and 4 Reading Standards 
(Components) 

Dr. Abdullah Ferdous  
Ms. Aikynai Yusupova 
Ms. Chinara Dzhumagulova 
Ms. Gulzat Kochorova  

15:30 – 16:00 Tea break  

16:00 – 18:00 Small Group Discussion Cont.: 
Developing Detailed PLDs of Grades 1, 
2, and 4 Reading Standards 
(Components) 

Dr. Abdullah Ferdous  
Ms. Aikynai Yusupova 
Ms. Chinara Dzhumagulova 
Ms. Gulzat Kochorova  

 

Date Time Activity Facilitators 

 
 
 
 
 

09:00 – 10:30 Small Group Discussion Cont.: 
Developing Detailed PLDs of Grades 1, 
2, and 4 Reading Standards 
(Components)  

Dr. Abdullah Ferdous  
Ms. Aikynai Yusupova 
Ms. Chinara Dzhumagulova 
Ms. Gulzat Kochorova 

10:30 – 11:00 Tea break  
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Date Time Activity Facilitators 

 
 
 

Tuesday 
June 24, 2014 

11:00 – 12:30 Group Presentations and Discussion: 
Developing Detailed PLDs of Grades 1, 
2, and 4 Reading Standards 
(Components)  

Dr. Abdullah Ferdous  
Ms. Aikynai Yusupova 
Ms. Chinara Dzhumagulova 
Ms. Gulzat Kochorova 

12:30 – 13:30 Lunch  

13:30 – 15:30 Group Presentations and Discussion 
Cont.: Developing Detailed PLDs of 
Grades 1, 2, and 4 Reading Standards 
(Components) 

Dr. Abdullah Ferdous  
Ms. Aikynai Yusupova 
Ms. Chinara Dzhumagulova 
Ms. Gulzat Kochorova  

15:30 – 16:00 Tea break  

16:00 – 18:00 Group Presentations and Discussion 
Cont.: Developing Detailed PLDs of 
Grades 1, 2, and 4 Reading Standards 
(Components) 

Dr. Abdullah Ferdous  
Ms. Aikynai Yusupova 
Ms. Chinara Dzhumagulova 
Ms. Gulzat Kochorova  

 

Date Time Activity Facilitators 
 
 
 
 

 
 

Wednesday 
June 25, 2014 

09:00 – 10:30 Group Presentations and Discussion 
Cont.: Developing Detailed PLDs of 
Grades 1, 2, and 4 Reading Standards 
(Components) 

Dr. Abdullah Ferdous  
Ms. Aikynai Yusupova 
Ms. Chinara Dzhumagulova 
Ms. Gulzat Kochorova 

10:30 – 11:00 Tea break  

11:00 – 12:30 Group Presentations and Discussion 
Cont.: Developing Detailed PLDs of 
Grades 1, 2, and 4 Reading Standards 
(Components) 

Dr. Abdullah Ferdous  
Ms. Aikynai Yusupova 
Ms. Chinara Dzhumagulova 
Ms. Gulzat Kochorova 

12:30 – 13:30 Lunch  

13:30 – 15:00 Orientation to Standard Setting Method 
and Establishing Cut Scores   

Dr. Abdullah Ferdous  
 

15:00 – 15:30 Tea break  

15:30 – 18:00 Round 1 Ratings Dr. Abdullah Ferdous  
Ms. Aikynai Yusupova 
Ms. Chinara Dzhumagulova 
Ms. Gulzat Kochorova 

 

Date Time Activity Facilitators 
 
 
 
 

 
 
 

09:00 – 10:30 Feedback to Round 1 Ratings  Dr. Abdullah Ferdous  
  

10:30 – 11:00 Tea break  

11:00 – 12:30 Round 2 Ratings  Dr. Abdullah Ferdous  
Ms. Aikynai Yusupova 
Ms. Chinara Dzhumagulova 
Ms. Gulzat Kochorova 
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Thursday 
June 26, 

2014 

12:30 – 13:30 Lunch  

13:30 – 14:30 Round 2 Ratings Cont.  Dr. Abdullah Ferdous  
Ms. Aikynai Yusupova 
Ms. Chinara Dzhumagulova 
Ms. Gulzat Kochorova 

14:30 – 15:30 Reflection from Participants QRP Staff 

15:30 – 16:00 Closing Remarks from USAID Mr. Garth Willis, Director – Office of Health 
and Education 
USAID, Kyrgyzstan 

16:00 – 17:00 Tea break  

 

USAID/Quality Reading Project, Kyrgyzstan 
Ministry of Education  

June 27, 2014 

Agenda 

Date Time Activity Facilitators 

 
 
 
 
 

Friday 
June 27, 2014 

09:30 – 09:40 Welcoming Remarks Ms. Barbara  Greenwood, Chief of 
Party, Quality Reading Project 

09:40 – 09:50  Opening Speech from MoE Ms. Kendirbaeva D.Sh, Deputy 
Minister,  Ministry of Education 

09:50 – 10:00 Welcoming Speech from USAID Mr. Garth Willis, Director – 
Office of Health and Education, 
USAID, Kyrgyzstan 

10:00 – 10:30 Presentation of Standard Setting Results  Dr. Abdullah Ferdous 

10:30 – 11:00 Tea break  

11:00 – 12:30 Discussion and Consensus Decisions 
about Cut Scores   

Dr. Abdullah Ferdous  
Ms. Aikynai Yusupova 
Ms. Chinara Dzhumagulova 
Ms. Gulzat Kochorova 
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Annex 5 Contents of LB IST 10 Days TOT at National level.  

 

Introducion ......................................................................................................................................  

How the teachers preparadness on literacy boost supports the state curriculum ........................................  

How to adapt the teachers’ trainning sessions on literacy boost ................................................................  

How to implement literacy boost teachers’ trainning .................................................................................  

Combining the nine session with current teachers’ trainning .....................................................................  

 Module 1: INTRODUCTION INTO CHILDREN’ READING SKILLS DEVELOPMENT ...........  

Objectives ...............................................................................................................................................  

 Main content of the training program ...................................................................................................  

Module 1 Program. ................................................................................................................................  

Materials required for the teachers workshop sessions .........................................................................  

Greetings and acquaintance(20 minutes) 

Session  1: Introduction into reading skills (60 minutes)  

Session  2:  Presentation the report results “Reading Skills Assessment of Lower Grade Children in 

Kyrgyzstan” (EGRA) 

Session  3. 5 instructions components of effective reading(1 hour 5 minutes ) 

Session  4:Organization the print-rich environment (1 hour 20 minutes)  

Session   5: Strategies for Displaying and Choosing Texts(1 hour 10 minutes) 

Session   6.Developing a lesson plan in accordance with curriculum textbooks. Text’s types. (30 minutes) 

Session  7: Daily reading (25 minutes) 

Session  8: Role and significance of the family reading (1 hour 20 minutes) 

Session  9: Home library organization(20 minutes) 

Session  10: Library role in organization the daily reading(45 minutes) 

Reflection.     (15 minutes) 

Annexes 

Module  2: Formative Assessment .................................................................................................  

Objectives ...............................................................................................................................................  

Main content of the training program  ...................................................................................................  

 Программа Модуля  2. .........................................................................................................................  

Materials required for the teachers workshop sessions .........................................................................  

Morning greetings(10 minutes) 

Brief review the previous module (30 minutes). 

Session  1:Introduction into the formative assessment(20 minutes) 

Session  2:The steps of the reading formative assessment(55 minutes) 

Session 3:. Comparison and matching the formative assessment strategies (3 hourа 10 minutes) 

Session  4:Analyzetheassessmentresultsforsupporting teach.  (60 minutes) 

Reflection.     (30 minutes) 

Annexes 

Module  3. Solving language issues in literacy classroom. 
Objectives ...............................................................................................................................................  

Main content of the training program ....................................................................................................  
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 Программа Модуля  3. .........................................................................................................................  

Materials required for the teachers workshop sessions .........................................................................  

Morning greetings (10 minutes) 

Brief review the previous module (30 minutes). 

Session  1. Whole group discussion (responses on questions)(15 minutes) 

Session  2: Identifying Language Issues in the Classroom(1 hour 50 minutes) 

Session  3: Supporting first language skills in classroom(1 hour 10 minutes) 

Session  4: Help to second language learners in strengthening their language skills and literacy level. (40 

minutes) 

Session  5: Sample lesson for supporting understanding story written in second language (1 hour 50 

minutes)  

Reflection.     (15 minutes) 

Annexes 

Module 4. Letter Knowledge/Alphabet principle 
Objectives ...............................................................................................................................................  

Main content of the training program ....................................................................................................  

 Module  4 Program. ..............................................................................................................................  

Materials required for the teachers workshop sessions .........................................................................  

Morning greetings (10 minutes) 

Brief review the previous module (15 minutes). 

Session  1. Introduction to the Letter knowledge (50 minutes) 

Session  2:  Teaching the letter knowledge and alphabet principle (2 hour 5 minutes)   

Session  3: Decoding (Encoding). (1 hour 50 minutes) 

Session  4: Assessment. (40 minutes) 

Session  5. Lesson planning on learning letters. (60 minutes) 

Reflection.     (15 minutes) 

Annexes 

 

Module  5. Phonemic Awareness. 
Objectives ...............................................................................................................................................  

Main content of the training program ....................................................................................................  

 Module 5 Program. ...............................................................................................................................  

Materials required for the teachers workshop sessions .........................................................................  

Morning greetings (10 minutes) 

Brief review the previous module (10 minutes). 

Session  1.: Introduction to the Phonemic Awareness (20 minutes)    

Session  2:  Model lesson on phonemic comprehension (40 minutes)  

Session  3: Assessment  (2 hour 40 minutes) 

Session  4: Independent lesson planning based on textbooks of the curriculum (60 minutes). 

Reflection.    (15 minutes)   

Annexes 

 

Module  6.  Reading Fluency. 
Objectives ...............................................................................................................................................  

Main content of the training program ....................................................................................................  

 Module  6 Program. ..............................................................................................................................  

Materials required for the teachers workshop sessions .........................................................................  

Morning greetings(10 minutes) 
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Brief review the previous module (10 minutes). 

Session 1:  Introduction to reading fluency (30 minutes)  

Session 2:  Model lesson on reading fluency (55 minutes).    

Session 3:   Independent lesson planning based on textbooks of the curriculum on forming the reading 

fluency (1 hour 5 minutes)  

Session 4:  Assessment (1 hour 20 minutes) 

Reflection.    (15 minutes)   

Annexes 

 

Module  7.   Vocabulary. 
Objectives ...............................................................................................................................................  

Main content of the training program ....................................................................................................  

 Module  7 Program. ..............................................................................................................................  

Materials required for the teachers workshop sessions .........................................................................  

Morning greetings(5 minutes) 

Brief review the previous module (10 minutes). 

Session  1:  Introduction to lexis and teaching strategies (50 minutes)   

Session  2:   Plan of teaching of lexis.(30 minutes)   

Session  3:  Model of lexis lesson (60 minutes)   

Session  4:   Assessment.(20 minutes)   

Session   5: Plan of the lesson on forming and building up the vocabulary (45 minutes) 

Reflection.    (15 minutes)   

Annexes 

 

Module  8. Reading comprehension.  

 
Objectives ...............................................................................................................................................  

Main content of the training program ....................................................................................................  

 Module  8 Program. ..............................................................................................................................  

Materials required for the teachers workshop sessions .........................................................................  

Morning greetings (5 minutes) 

Brief review the previous module (10 minutes). 

Session  1:  : Introduction to understanding of the read texts (25 minutes)   

Session  2:  Kinds of strategies for understanding of the read texts. Predicting the idea of the text (35 

minutes).     

Session  3:    Model of the lesson on understanding of the read texts (40 minutes)  

Session  4:    Assessment. (50 minutes)  

Session   5:  Self-planned lesson on understanding of the read texts (60 minutes) 

Reflection.    (15 minutes)   

Annexes 

 

Module  9.  Conclusion.  

 
Objectives ...............................................................................................................................................  

Main content of the training program ....................................................................................................  

 Module  9 Program. ..............................................................................................................................  

Materials required for the teachers workshop sessions .........................................................................  

Morning greetings(5 minutes) 
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Brief review the previous module (15 minutes). 

Session  1:  Using the teaching strategies at the lesson on reading skills forming.  (60 minutes)  

Session  2:  Analyze the students’ assessment data on reading skills forming. Definition. Analyze 

objectives (1 hour 5 minutes)  

Session  3:  Wrap up of the results assessment (15 minutes)  

Session  4: Using the assessment data for planning reading instructions (60 minutes) 

Reflection:  Exchange of views on developing and conducting the workshop Literacy Boost (20 minutes). 

 


